

IDEALIST

THE FOLLOWING AIRCRAFT WILL BE DETIVERED AS INDICATED BELOW BASED ON AN ALL-OUT EFFORT.

ART 359 - WILL BE TEST FLOWN 29 AND 30 APRIL AND DELIVERED MONDAY, 3 MAY.

ART 372 - WILL FABRICATE AND INSTALL NEW LEADING EDGE ROOT SECTION 28 AND 29 APRIL. THIS WILL BE TEST FLOWN 30 APRIL AND I MAY. DELIVERY ANTICIPATED 3 MAY. THIS SCHEDULE BASED ON SATISFACTORY PERFORMANCE OF NEW ADDED SECTION.

ART 384 - THREE TEST FLIGHTS REMAIN TO CHECK OUT ADDED
ELEVATOR TAB. THESE WILL BE ACCOMPLISHED 28 AND 29 APRIL. ON
30 APRIL, 384 WILL BE FLOWN ON A PERFORMANCE FLIGHT OF 6 PLUS
HOURS. AT THE COMPLETION OF THIS FLIGHT, THE INSTRUMENTATION
PACKAGE AND WIRING WILL BE REMOVED, SYSTEM 9B/12B LATEST ANTENNA
CONFIGURATION WILL BE INCORPORATED, REMOVE TEMPORARY ELEVATOR
EXTENSION, REINSTALL SLIPPER TANKS AND PAINT A/C. IT IS ANTICIPATED THIS ARTICLE WILL BE DELIVERED TO

ON 8 MAY.

END OF MESSAGE

SEORET

25X1A

GROUP 1